

# CONTENTS

<b>Guidelines for Successful Construction Management</b> <i>by Donald S. Barrie</i> . . . . .	237
<b>Economic Potential of Tunnel Standardization</b> <i>by Delon Hampton and Terence G. McCusker</i> . . . . .	247
<b>Construction Joint Ventures</b> <i>by David B. Ashley</i> . . . . .	267
<b>Construction Management in Japan</b> <i>by Boyd C. Paulson, Jr. and Tsuneo Aki</i> . . . . .	281
<b>Allocating Risk and Incentive in Construction</b> <i>by Raymond E. Levitt, David B. Ashley, and Robert D. Logcher</i> . . . . .	297
<b>Coordinated Insurance for Major Construction Projects</b> <i>by David B. Ashley</i> . . . . .	307
<b>Linear Programming Solution to Network Compression</b> <i>by Srilal Perera</i> . . . . .	315
<b>Concrete Production on Nuclear Power Plant Projects</b> <i>by H. Randolph Thomas, Jack H. Willenbrock, and James L. Burati</i>	327
<b>Photographic Record and Time Delays</b> <i>by Richard P. Maher</i> . . . . .	341
<b>Preservation of Historic Sites During Construction</b> <i>by Ward F. Weakly</i> . . . . .	351

→

---

This Journal is published quarterly by the American Society of Civil Engineers. Publications office is at 345 East 47th Street, New York, N.Y. 10017. Address all ASCE correspondence to the Editorial and General Offices at 345 East 47th Street, New York, N.Y. 10017. Allow six weeks for change of address to become effective. Subscription price to members is \$7.50. Nonmember subscriptions available; prices obtainable on request. CO, EI.

The Society is not responsible for any statement made or opinion expressed in its publications.

<b>Construction Project Selection and Bernoulli Utility</b> <i>by V. K. Handa and I. F. Georgiades</i> . . . . .	355
<b>Construction QA/QC Systems: Comparative Analysis</b> <i>by Jack H. Willenbrock and Scott Shepard</i> . . . . .	371
<b>Construction Planning—Beyond the Critical Path</b> <i>by George S. Birrell</i> . . . . .	389
<b>Mixed Face Tunneling on Melbourne Underground</b> <i>by Alfred M. Petrofsky</i> . . . . .	409

---

DISCUSSION

Proc. Paper 15661

---

<b>Concreting and Formwork Logistics and Optimization,<sup>a</sup></b> by Marvin Gates and Amerigo Scarpa (June, 1978). <i>by Peter D. Courtois</i> . . . . .	429
<b>Summary Report of Questionnaire on Specifications (Contractor Returns),</b> by the Task Committee on Specifications of the Construction Division (Sept., 1978. Prior Discussion: Sept., 1979). <i>closure</i> . . . . .	432
<b>Turnover, New Workers, and Safety,</b> by Jimmie Hinze (Dec., 1978. Prior Discussion: Dec., 1979). <i>closure</i> . . . . .	432
<b>Management Impacts on Labor Productivity,</b> by Robert D. Logcher and William W. Collins (Dec., 1978. Prior Discussion: Dec., 1979). <i>closure</i> . . . . .	433
<b>Proposed Construction Management Specification,<sup>a</sup></b> by Kenath A. Kettle (Dec., 1979). <i>by John J. Formes</i> . . . . .	433
<i>by H. Murray Hohns</i> . . . . .	434

---

<sup>a</sup>Discussion period closed for this paper. Any other discussion received during this discussion period will be published in subsequent Journals.